
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-25

2. Agency: 026

3. Bureau: 00

4. Name of this Investment: ESMD - Integrated Collaborative Environment

5. Unique Project (Investment) Identifier (UPI): 026-00-01-03-01-2411-00

6. What kind of investment will this be in FY 2012?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2007

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The Integrated Collaborative Environment (ICE) Program provides a common repository of the 
authoritative data for Exploration System Mission Directorate (ESMD).  ICE is a web-centric environment
which will be used by industry, academia and government for sharing, collaborating, integrating,
accessing and controlling management information and product data definition for all ESMD products. 
The scope of ICE includes all program and product information, including: all requirement, schedule, risk
and configuration management information to all engineering design, analysis and test.  The objectives of
the ICE Program are to: 1. Provide the laboratories, Centers, Directorates, academic institutions, prime
contractors and subcontractors a single web portal through which they can store, manage and find all
directorate program and mission related data, information and products. 2. Link all such related program
and product data together, so the relationships between them can be quickly navigated both by end users
and other systems. 3. Provide a common implementation approach, including documentation,
engagement and design models from which products are configured and delivered to the Customer. 4. To
automate ESMD processes; particularly around the data produced and used in ESMD processes. 5.
Implement ICE as an integration of existing COTS applications; in order to reduce risks and total lifecycle
costs.  Provide value throughout the ESMD Program, implementing each project solution as series of
production systems in short (60-90 day) intervals. 6. Base solution delivery on business needs and
opportunities and business-driven prioritization.¬ 7. Accessibility from anywhere in the world including the
International Space Station (ISS) and the Space Shuttle Orbiter Performance gaps ICE closes: Improved
Mission Assurance and Mission Safety achieved by availability of all data related to ESMD products
during ESMD operations.  Reduced ESMD Program/Project Performance Risk by providing better
program visibility, control and decisions throughout the program life cycle. Compresses ESMD
Program/Project Delivery Schedules by providing a single collaboration environment enabling the
compression of numerous critical process life cycles. Reduces ESMD Program/Project Cost by improving
communication amongst the various systems and sub systems along for faster incorporation of designs
and completion of tasks.

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-09-02
b. Provide the date of the most recent or planned approved project charter. 2010-08-13

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Beverly Hamilton
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded NNM04AA02C 03HAW001 * * $32.0 Cost Plus
Award Fee

Y 2004-01-01 2012-03-31 Y UNIFIED
NASA

INFORMATI
ON

TECHNOLO
GY

SERVICES
(UNITES)

Awarded NNH06CC93B * * $10.0 Cost Plus
Award Fee

N 2006-06-01 Y the
contractor

shall provide
integrated IT

systems
engineering

and
operations,

and it-related
management

support
services,
except for
services

provided by
odin to all
mission

directorates
and mission

support
offices at
nasa hq
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded NNH06CD66D NNH06CC98Z * * $15.0 Firm Fixed
Price

Y 2006-06-01 2011-05-31 Y EFFORT
DESCRIBED

IN
STATEMEN
T OF WORK

Awarded NNM11AA02C * * $0.0 Firm Fixed
Price

Y 2011-02-01 Y Enterprise
Applications

Service
Technologies

(EAST)
Contract

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. the investment is already in production.  cloud computing is not being evaluated at this time.  we
are awaiting the agency data center and cloud computing strategy.  this investment is managed under an
agency it contract.

3. Provide the date of the most recent or planned Quality Assurance Plan 

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2008-06-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-09-09

Page  7 / 16 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

IMP/IMS online DME * $7.4 $7.5 2005-03-05 2005-03-04 2005-07-13 2005-07-13 100.00% 100.00%

Document
Management

DME * $7.4 $6.3 2004-12-05 2004-12-06 2005-09-15 2005-09-15 100.00% 100.00%

Procurement Eval
System

DME * $6.1 $5.5 2005-06-21 2005-07-23 2005-11-12 2005-11-11 100.00% 100.00%

Windchill Version
Upgrade

DME * $5.4 $5.2 2005-05-17 2005-05-14 2006-01-19 2006-01-19 100.00% 100.00%

Parts
Management

System Online

DME * $3.2 $3.1 2005-09-14 2005-09-14 2006-05-12 2006-05-12 100.00% 100.00%

Services Bus
Online

DME * $4.9 $4.6 2005-12-12 2005-12-12 2006-08-01 2006-08-14 100.00% 100.00%

Change
Management

DME * $4.1 $4.0 2006-02-14 2006-02-14 2006-08-19 2006-08-19 100.00% 100.00%

System
Infrastructure

2004

DME * $4.5 $2.7 2004-10-01 2004-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Portal Redesign DME * $4.1 $4.1 2006-05-16 2006-05-16 2006-09-30 2006-09-30 100.00% 100.00%

Primaveria
EVM/Schedule

integration

DME * $2.1 $2.0 2006-04-03 2006-04-03 2006-11-03 2006-11-03 100.00% 100.00%

Cradle License
Agreement

DME * $0.6 $0.6 2007-10-01 2006-07-01 2007-10-30 2007-09-30 100.00% 100.00%

Executive
Dashboard

DME * $0.4 $0.4 2007-08-01 2007-08-01 2008-09-30 2008-01-31 100.00% 100.00%

Application and
Workflow

Development

DME * $6.5 $6.5 2007-10-01 2007-10-01 2008-09-30 2008-08-01 100.00% 100.00%

System
Infrastructure

DME * $2.0 $2.0 2007-10-01 2007-10-01 2008-09-30 2008-08-01 100.00% 100.00%

New Software Lic SS * $0.3 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-07-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Operational
Support

SS * $0.5 $0.5 2007-10-01 2007-10-01 2008-09-30 2008-08-01 100.00% 100.00%

Software Lic.
Renewals and
Maintenance

SS * $4.7 $4.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Portal Software
Updates and
Development

DME * $0.4 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Service Bus
Integration

DME * $2.0 $1.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Windchill and
Change Mgmt
Enhancements

DME * $1.0 $0.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

HSPD-12 DME * $0.5 $0.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Active Risk
Manager Updates
and Development

SS * $0.4 $0.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Application and
Workflow

Development 2

DME * $6.0 $5.5 2007-10-01 2007-10-01 2009-09-30 2009-08-31 100.00% 100.00%

System
Infrastructure 2

DME * $1.4 $1.1 2007-05-01 2007-05-01 2009-09-30 2009-08-31 100.00% 100.00%

Service Bus
Integration w/
Applications

DME * $1.1 $1.1 2008-10-01 2006-10-01 2009-09-30 2009-08-31 100.00% 100.00%

Windchill and
Change

Management
Enhancements

DME * $0.5 $0.5 2007-07-01 2007-07-01 2009-09-30 2009-08-31 100.00% 100.00%

Active Risk
Manager Updates

SS * $0.4 $0.4 2006-10-01 2006-10-01 2009-09-30 2009-08-14 100.00% 100.00%

Executive
Dashboard 2

DME * $0.3 $0.3 2007-05-01 2007-05-01 2009-09-30 2009-02-28 100.00% 100.00%

Portal Software
Updates

DME * $0.4 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-08-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Software Lic. and
Support

SS * $2.7 $2.7 2008-10-01 2008-10-01 2009-09-20 2009-08-31 100.00% 100.00%

FY09 Software
Lic. Renewals

and Maintenance

SS * $5.3 $4.0 2008-10-01 2008-10-01 2009-09-30 2009-08-31 100.00% 100.00%

FY09 Operational
Support

SS * $2.0 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-08-31 100.00% 100.00%

Disaster
Recovery
Planning

DME * $0.2 $0.2 2007-10-01 2007-10-01 2009-09-30 2009-08-31 100.00% 100.00%

FY10 Operational
Support

SS * $18.9 $17.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY11 
Operational

Support

SS * $6.5 $6.5 2010-10-01 2010-10-01 2011-05-01 100.00% 99.00%

FY 12
Operational  and

Support Q1

SS * * * 2011-10-01 * 2012-12-31 * * *

FY12 Operational
and Support Qtr 2

SS * * * 2012-01-01 * 2012-03-31 * * *

FY 12
Operational and

Support Q3

SS * * * 2012-04-01 * 2012-06-30 * * *

FY 12
Operational and

Suppor Q4

SS * * * 2012-07-01 * 2012-09-30 * * *

FY 12 Hardware
Refresh

SS * * * 2012-05-31 * 2012-09-30 * * *

FY11  
Operational

Support

SS * $6.5 2011-05-02 2011-09-30 100.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. While variances are low to date, Actual Cost to Planned Cost
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are reviewed monthly by the Program Director and Business Manager. A variance explanation is provided by each project. At this time, no corrective actions are
needed. Should there be a change in exploration systems program direction that results in a change in milestones this would require a rebaseline of milestones the
following FY in order to provide better management metric.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Customer Results Customer Training Attendance Percentage annual Attendance Percentage Increase Percentage of registered
users against users who
have attended ICE user

training

2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Raise to 40% 25% Not Met 2010-09-17

2008 Raise to 45% 25% Not Met 2010-09-17

2009 Raise to 50% 50% Met 2010-09-17

2010 Raise to 55% 2010-09-17

2011 Raise to 60% 2010-09-17

2012 Raise to 65% 2010-09-17

Processes and Activities Participation Participation-Percentage
of Exploration workers
actively using the ICE

environment

annual Participation Percentage Increase Participation-Percentage
of Exploration workers
actively using the ICE

environment

2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Improve to 75% 70% Not Met 2010-09-17
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2008 Maintain 75% 75% Met 2010-09-17

2009 Improve to 80% 80% Met 2010-09-17

2010 Improve to 85% 2010-09-17

2011 Maintain 85% 2010-09-17

2012 Improve to 90% 2010-09-17

Mission and Business
Results

Information Management Percentage of Data
Availability

annual Percent Data Availability Increase Percentage of ESMD
data available through

ICE

2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 Maintain 70% 70% Met 2010-09-17

2008 Maintain 70% 70% Met 2010-09-17

2009 Maintain 70% 70% Met 2010-09-17

2010 Maintain 70% 2010-09-17

2011 Maintain 70% 2010-09-17

2012 Maintain 70% 2010-09-17

Technology Accessibility Percentage of registered
users accessing the

system per hour

annual Percentage of
Registered Users

Increase Percentage of registered
users accessing the

system per hour

2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2007 Raise to 45% 45% Met 2010-09-17

2008 Raise to 50% 35% Not Met 2010-09-17

2009 Raise to 55% 60% Met 2010-09-17

2010 Maintain 55% 2010-09-17

2011 Maintain 55% 2010-09-17

2012 Maintain 55% 2010-09-17

* - Indicates data is redacted.
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